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 Delray Beach Utilities Department 
Water Treatment System Upgrade 

 Monthly Progress Report 

April 2026 

Relocation of Trees 

Current Project Activities: 

• Drilling for Deep Injection Well #2 (approximately 1100ft deep).
• Rehabilitation of Existing Water Well #44.
• Removal of Existing Fence and installation of Temporary Fence.
• Removal and Relocation of Existing Trees within the WTP premises.
• Tapping of Saddle Valves of Raw Water Pipelines (East & West of WTP).

Project Description: 
Design-Build of: 
• new nanofiltration water

treatment plant (22MGD),
• six new water supply wells,
• rehabilitation of existing wells,
• new administration building.

Design-Build Estimate:  
$287M 

Design-Build Team: 
Prime Contractor:  
CDM Smith Constructors, Inc. 
Process/Piloting: 
McCafferty   & Brinson. 
Survey: Craig A. Smith, Inc. 
Geotech: Ardaman.  
Geotech: GeoView. 
Boring/Monitoring Wells:  
Ambient Technologies, Inc. 
Asbestos/Lead Screening:  
Partner Engrg & Science, Inc. 
Landscape Architecture: 
Chen Moore & Associates. 
Well Rehab & New Wells: 
Florida Design & Drilling. 
Tapping/Pigging of Raw Water: 
Gianetti Contracting Corp. 
Rigid Inclusions: Menard. 
Fencing: United Site Services. 
Precast Wall: Florida Wall 
Concept. 
Site Concrete: Heritage Concrete. 
Buildings Contractor:  
KAST Construction. 
Public Outreach: MOSAIC. 

DESIGN PHASE: 
Status: 100% Design completed  
Start Date: March 27, 2024 
Completion Date:  January 1, 2026 

CONSTRUCTION PHASE: 
Start Date: March 2026 
Completion Date: October 2028 

Drilling of deep injection well 




